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1. Items of Specisl Interest: 25X1A6a

a. Puilding of TSS Leboratory at- 125X1C4a
irdicates thet plens ere position to be completed

hy 10 Dec, a2 previously mentioned,

25X1A12a
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25X1A12a

ce DCI Move from Admin, Bldg. to South Bldg,:

{1) Work progressing satisfactorily in priority area #1,
plurbing and plastering completed., Painting in pro-
gress, scheduled for completion by the middle of next
week, Partition work, plastering and electricsl in.
stallations in priority arees #2 end #3 in progress.

(2) PBS proceeding with miscellanecus items in DCI sree,
All window grilles have been removed.

(3) PBS formelly notified to proceed with improvements
in DCI and Deputy Director!s suites in the amount
Of %27’1150.

(4) Memo being prepered regarding the future locsation
of the snack bar now located at the main ertrance
of South Rldg,

(5) Meeting is being held with Chief, Physicel Security

ke, todey re alterations required in first floor
reception ares,

A
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d, Tunnel Project:
Wood forms for turnel side wells approximately 50%
complete, Concrete pouring scheduled for Mondsy or
Tuesdey next week, weether permitting. Contractor
requested to corplete weatherproofing cover over
generator, etc.

e. Anterne Project:

Work completed, Finel inspection scheduled for early
part of next week.

2, GCenersal:
Division regulations perding publicetion.

3, Projects and Studies in Process:

ae Construction esnd Utilities:

5x1a6a -

(a) Correction of defective anchorage of emergency

power generator, - :

Engine generator unit being given "shekedown"

test of approximetely 25 hours on an intermittent

basis by OC persomnnel,

- (b) Hlectrical alterations «t || 25X1A6a
25X1A6a '
Atﬁontractor is preparing to install
switchboar connecting feeders. At I o< 1/A62
contrector is continuing work on circuit breaker
installe tion and remote control system.
25X1A6a
¢) Additionsl anterne work at -:
25X1A6a (
Letter of authorization end plans and specifications
have been prepared for construction of 4 entemnna
bases and will be forwarded to as soon
as asuthorization is signed by Chief, LC.
(d) Record Center Hldg. et I 25X1A6a
Work progressing satisfactorily.
25X1A2g

(2)

u
ed to DI/A for appro

Approved For Releasél380#%, 2 dﬁf?‘b%ﬁﬁdﬁfb&’&&?ﬁzﬂ%ﬁs been sub-
mitt ° L ]

Acceptance snd authorization to proceed
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Instructions for installing fire detection end
alarm systems and instruction for compressed

air piping system for processing equipment prepared
and transmltted to Field,

s
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. Real Estate:

(1)

(2)

25X1A  (3)

()

(5)

(6)

(n

25X1C4a

Approved For Rel
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/

Amendment to Contract for Electric Service, -

The Power Compsny's proposal for insurance covering
liabilities arising from Govermment-owned filters
installed on the company's poles 1s unacceptable.
The Compeny informed that the Agency cennot assume
liedbility arising from such filters when same are
ingtalled, maintained and controlled by the Company.

—

SR Division requested to furnish explanation for the
differences in rentel rates presented in the staff
study requesting spproval for Agency-provided quarters
and the rental rates furnished by the field relative
to esteblishing rentsals on Agency-provided quarters.

—

Work on the subject Regulation was continued during
the week.

Amendments or Chenges to Public Law 1102~

Suggested amendments or changes to Public Lew 110
were forwarded to Chief, Administrative Steff/ LO.

Miscellaneous Improvements, _FE)S-

Approvel granted for miscellsneous improvements
relative to moving of to subject
Station. Cost of such improvements estimated at
approximately $7,832.00.

office Space,-(FE) -

Pursuant to a request from the Field, authority was
granted for the Chief of Station to axrange for the

acquisition of approximately 2600 8g. £t. of office
space in the proposed new wing of *
Rentsl of such spece estimated at approxima

$3,020.00 plus cost of utilities and meintenance.

FOIAb3b1
FOIAb3b1

25X1A6a

25X1A6a

25X1A6a
25X1A6a

25X1A6a
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SECRET

18 November 1954
- Bpace, Maintenance and Facilities

Utility Wiring and Air Conditioning Contract:

Final inspection of peckage unit installations to take place this week. :
Installation of new transformer at Building|Jl vas begun 11 November 1954. 25X1A

FI/SID - Commo - Electrical Work and Air Conditioning, Building[JJill 25X1A

cduplete electrical service has been completed for Staff D, Commo. Air
conditioning units and cooling towers have not been received by PBS
Group Forces.

Request of DD/P for Additional Space:

A memorandum ves forwarded to Chief of Administration, DD/P advising him

that it would cost approximetely $14,500.00 to move the External Langusge

Division from Tempo I Building to TempolllBuilding. Chief of Administration,25X1A
m/P, indiceted that he would contact the Director of Tra:l.ning relative

to relocation in Tempo Building. 25X1A

I - - relocation to Auother Building:

Memorandum wes received by Chief, TSS, wherein it was proposed that FED
be moved to them This building was inspected by represent-
atives of T388, Secur ce and the Space, Maintenance and Facilities

Branch on 16 November 195L. TS8 representatives indiceted that additional

study was required before a final decision could be rendered.

Recreation and Services Building -~ Alterations:

1. Except for removal of debris, which was left by the contrector
the alterations project for OTR is 100% complete.

2. A Job order was forwarded to PBS Group Forces to cover cost of

alterations requested by Procurement Division, logistics Office.
The Group Superintendent has been requested to expedite alterations.

¥
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SECRET

25X1A6a
18 November 1954

3C - Space, Maintenance and Facilities

«. I

-

h.

i.

1. Air conditioning and heating alterations remain approximately
90% ccmplete. Main electrical breaker has not been received.
Proposal from contractor covering increased transformer service
expected to be received this date. All air conditioning and
hesting units installed under contractor has been tested snd

approved.,

2, Becuring of Pressrocm by PBS Group Forces is approximately
3% ceamplete., ,

3, Job order in the smount of $6100.00 has been forwarded to
PBS covering cost of developing sound laboratory.

Agency Telephone Survey:

The su;fvey team resumed its activity in the Logistics Office after
encountering some delay attributable to increased normal work load.

Emergency Power for DD/P Suite, Tempo L:

This project will be started by PES Group Forces &s soon &s necessary
electrical material has been received.

Moves:
1. Completed during past week:

Coumno within Alcott Hall, 12 November.
ORR within Tempos M &nd Que Buildings, 15 November.

2, Tentative for coming week:

DEP/FE ?u'tial) within Tempo J Building, 18 November. 25X1A9a
DDP/SR ptrtialg within Tempo J Building, 19 November.
DDP/PP (partisl) within Tempo L Building, 22 November.
ORR (pertial) within Tempo M Building, 23 November.
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